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Texas State Soil and Water Conservation Board 

Clean Water Act §319(h) Nonpoint Source Grant Program 

FY 2017 Workplan 17-10 
 

  

SUMMARY PAGE 

 

Title of Project Continued Statewide Delivery of the Texas Well Owner Network 

Project Goals • Continued statewide implementation of the Texas Well Owner Network (TWON) 

program through (1) “Well Educated” programs of 4-6 hours, and (2) “Well Informed” 

programs of 1-2 hours 

• Improve and protect well water and surface water quality by increasing awareness of 

water quality issues and knowledge of best management practices (BMPs) through 

improved private well management 

Project Tasks (1) Project Administration; (2) Coordination and delivery of TWON Well Educated and 

Well Informed events, and (3) Evaluate the effectiveness of TWON trainings 

Measures of Success • Increase well owner awareness of water quality issues and knowledge of BMPs through 

distribution of TWON publications and delivery of 60 TWON Well Educated and Well 

Informed events 

• Deliver at least 30 TWON Well Educated (4- to 6-hour) events in selected watersheds 

• Deliver at least 30 TWON Well Informed (1- to 2-hour) events in selected watersheds 

• Measure impact of program delivery through participation in TWON events and 

increased knowledge and understanding of program participants 

Project Type Implementation ( ); Education (X); Planning ( ); Assessment ( ); Groundwater (X) 

Status of Waterbody on 

2014 Texas Integrated 

Report 

Segment ID 

0207 

0612 

0901 

1105 

1103 

1804A 

2311 

1209 

1217D 

1221 

1221A 

1221D 

1221F 

1901 

1301 

1302 

1302A 

1302B 

 

1202K 

1908 

 

1245C 

1245D 

1245F 

1245I 

Parameter of Impairment or Concern 

Bacteria 

Bacteria 

Bacteria, PCBs and Dioxin 

Bacteria 

Bacteria, Depressed DO 

Bacteria 

Depressed DO 

Bacteria 

Depressed DO 

Bacteria 

Depressed DO, Bacteria 

Bacteria 

Bacteria 

Bacteria 

Bacteria 

Bacteria 

Bacteria 

Bacteria 

Depressed DO 

Bacteria 

Bacteria 

Chloride 

Bacteria 

Bacteria 

Bacteria 

Bacteria 

Category 

5b 

5b 

5c, 5a, 5a 

5c 

5a 

5c 

5c 

5c 

5c 

5c 

5b and 5b 

5b 

5c 

4a 

5c 

5b 

5b 

5b 

5c 

5c 

5c 

5c 

5b 

5b 

5b 

5b 
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1421 

1911 

1911B 

1911C 

1911D 

1911E 

1911H 

1911I 

2102 

2201 and 2202 

2422B and D 

1815 

Bacteria and Depressed DO 

Impaired fish community 

Bacteria 

Bacteria 

Bacteria 

Bacteria 

Depressed DO 

Bacteria 

TDS 

Bacteria 

Bacteria, Depressed DO, Dioxin, PCBs 

Depressed DO, Impaired habitat 

5c and 5c 

5c 

5a 

5a 

5a 

5c 

5c 

5c 

5c 

5c 

5c, 5b, 5a, 5a 

CS and CS 

Project Location 

(Statewide or Watershed 

and County) 

Statewide with priorities for: Adams and Cows Bayous in Adams, Jasper and Newton 

Counties; Attoyac Bayou in Rusk, Nacogdoches, San Augustine, and Shelby Counties; 

Arroyo Colorado in Cameron and Willacy Counties; Bastrop Bayou Watershed in 

Brazoria County; Buck Creek in Donley, Collingsworth, and Childress Counties; 

Dickinson Bayou in Brazoria and Galveston Counties; Cedar Bayou in Chambers, Liberty 

and Harris Counties; Concho River in Irion, Runnels, Sterling, Coke, Reagan, Tom Green, 

Schleicher, and Concho Counties; Cypress Creek in Hays County; Dickinson Bayou in 

Brazoria and Galveston Counties; Double Bayou in Chambers County; Geronimo Creek 

Watershed in Guadalupe and Comal Counties; Pecos River Watershed in Texas in Crane, 

Crockett, Pecos, Reeves, Terrell, Upton, and Ward Counties; Plum Creek Watershed in 

Caldwell, Hays, and Travis Counties; Lampasas River Watershed in Bell, Burnet, 

Coryell, Hamilton, Lampasas, Mills, and Williamson Counties; Leon River Watershed 

below Proctor Lake in Comanche, Hamilton, Erath, , Mills and Bell Counties; Navasota 

River in Grimes, Leon, Robertson, Brazos, Madison and Limestone Counties; Nueces 

River below Lake Corpus Christi in Nueces, Jim Wells and San Patricio Counties; Lower 

San Antonio River Watershed in DeWitt, Goliad, Guadalupe, Karnes, Refugio, Victoria, 

and Wilson Counties; Peach Creek in Bastrop, Caldwell, Fayette, Gonzales and Counties; 

San Bernard River Watershed in Austin, Colorado, Wharton, Fort Bend, and Brazoria 

Counties; Lake Granbury Watershed in Hood, Parker, Palo Pinto, Ranger, Erath, and 

Jack Counties; Gilleland Creek in Travis County; Lake Houston Area Watersheds in 

Grimes, Harris, Liberty, Montgomery, San Jacinto, Walker, and Waller Counties; Mill 

Creek in Washington and Austin Counties; Upper Cibolo Creek in Kendall County; 

Upper Llano River watershed in Edwards, Kerr, Kimble, Menard, Real, and Sutton 

Counties; Upper Oyster Creek in Fort Bend County; Upper San Antonio River in Bexar 

County; and any new watersheds identified for TMDL or WPP development. 

Key Project Activities Hire Staff ( ); Surface Water Quality Monitoring ( ); Technical Assistance ( ); 

Education (X); Implementation ( ); BMP Effectiveness Monitoring ( ); 

Demonstration ( ); Planning ( ); Modeling ( ); Bacterial Source Tracking ( ); Other ( ) 

2012 Texas NPS 

Management Program 

Reference 

• Component 1 – LTG Objectives 1, 2, 4, 7 

• Component 1 – STGs 2C, 3A, 3B, 3D, 3E  

• Components 2, 3 

Project Costs Federal $454,963 Non-Federal $303,308 Total $758,271 

Project Management • Texas Water Resources Institute 

• Texas A&M AgriLife Extension Service 

Project Period October 1, 2017 –  March 31, 2021 
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Part I – Applicant Information 

 

 

Applicant 

 

Project Lead Dr. Troy Allen Berthold 

Title Research Scientist 

Organization Texas Water Resources Institute, Texas A&M AgriLife Research 

E-mail Address taberthold@ag.tamu.edu 

Street Address 578 John Kimbrough Blvd.; 2260 TAMU 

City College Station County Brazos State TX Zip Code 77843-2260 

Telephone Number 979.845.2028 Fax Number 979.845.0662 

 

Project Co-Lead Dr. Diane E. Boellstorff 

Title Associate Professor and Extension Water Resource Specialist 

Organization Texas A&M AgriLife Extension Service, Department of Soil & Crop Sciences 

E-mail Address dboellstorff@tamu.edu 

Street Address 370 Olsen Blvd, 2474 TAMU 

City College Station County Brazos State TX Zip Code 77843-2474 

Telephone Number 979.458.3562 Fax Number 979.845.0604 

 

Project Co-Lead  Joel Pigg 

Title Texas Well Owner Network Coordinator and Extension Program Specialist 

Organization Texas A&M AgriLife Extension Service, Department of Soil & Crop Sciences 

E-mail Address  j-pigg@tamu.edu 
Street Address 354-B Heep Center, 2474 TAMU 

City College Station County Brazos State TX Zip Code 77843-2474 

Telephone Number 979.845.1461 Fax Number 979.845.0604 

 

Project Co-Lead Dr. Anish Jantrania 

Title Associate Professor and Extension Specialist 

Organization Texas A&M AgriLife Extension Service, Dept of Biological & Agricultural Engineering 

E-mail Address ajantrania@tamu.edu 

Street Address 720 East Blackland Road 

City Temple County Bell State TX Zip Code 76502 

Telephone Number 254.774.6014 Fax Number 254.774.6001 
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Project Partners 

 

Names Roles & Responsibilities 

Texas State Soil and Water Conservation 

Board (TSSWCB) 

Provide state oversight and management of all project activities and 

ensure coordination of activities with related projects, TCEQ and the 

Texas Groundwater Protection Committee. 

Texas Water Resources Institute (TWRI), 

Texas A&M AgriLife Extension Service 

Project coordination and administration. Maintain the TWON 

website/educational material clearinghouse. Assist in development and 

distribution of TWON press releases and publications.  

Texas A&M AgriLife Extension Service – 

Department of Soil and Crop Sciences 

(SCSC) 

Project coordination with watershed coordinators, County Extension 

Agents and groundwater conservation districts; update and tailor 

educational materials and programs to local conditions; deliver programs; 

provide content management for TWON website/educational material 

clearinghouse; and conduct program/educational material evaluations. 

Texas A&M AgriLife Extension Service – 

Department of Biological and Agricultural 

Engineering (BAEN) 

Assist with developing supplemental TWON materials and delivering 

educational programs. 

Texas Water Development Board (TWDB) 

and the Texas Alliance of Groundwater 

Districts 

Support coordination with the Texas Alliance of Groundwater Districts as 

appropriate in order to communicate project goals, activities, training 

opportunities and accomplishments to affected parties. 
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Part II – Project Information 

 

 

Project Type 

 

Surface Water X Groundwater X  

Does the project implement recommendations made in (a) a completed WPP, (b) an adopted 

TMDL, (c) an approved I-Plan, (d) a Comprehensive Conservation and Management Plan 

developed under CWA §320, (e) the Texas Coastal NPS Pollution Control Program, or (f) the 

Texas Groundwater Protection Strategy? 

Yes X No  

If yes, identify the document. 

Attoyac Bayou Watershed Protection Plan; Buck Creek Watershed Protection Plan; A 

Watershed Protection Plan for the Arroyo Colorado Phase I; Buck Creek Watershed 

Protection Plan; Cedar Bayou Watershed Protection Plan; Concho River Watershed 

Protection Plan; Cypress Creek Watershed Protection Plan; Eight Total Maximum 

Daily Loads for Indicator Bacteria in Dickinson Bayou and Three Tidal Tributaries; 

Double Bayou Watershed Protection Plan; Geronimo Creek and Alligator Creeks 

Watershed Protection Plan; Fifteen TMDLs for Indicator Bacteria in Watersheds of 

the Lake Houston Area; Lake Granbury Watershed Protection Plan Implementation; 

Lampasas River Watershed Protection Plan; Implementation Plan for One Total 

Maximum Daily Load for Bacteria in Gilleland Creek; Leon River Watershed 

Protection Plan; Lower Nueces River Watershed Protection Plan; One Total 

Maximum Daily Load for Bacteria in the Lower San Antonio River; One Total 

Maximum Daily Load for Bacteria in Peach Creek; Mill Creek Watershed Protection 

Plan; Plum Creek Watershed Protection Plan; Upper Cibolo Creek Watershed 

Protection Plan; Upper San Antonio River Watershed Protection Plan; San Bernard 

River Watershed Protection Plan; One TMDL for Bacteria in Upper Oyster Creek 

If yes, identify the agency/group that 

developed and/or approved the document. 

Attoyac Bayou Watershed Partnership 

facilitated by TWRI and TSSWCB;  

 

Arroyo Colorado Watershed Partnership 

facilitated by Texas Sea Grant, TCEQ and 

the U.S. EPA  

 

Bastrop Bayou Stakeholder Group 

facilitated by Houston-Galveston Area 

Council, Galveston Bay Estuary Program 

and TCEQ; University of Houston, and 

CDM; 

 

Buck Creek Watershed Protection Plan 

facilitated by TWRI and TSSWCB; 

 

Cedar Bayou Watershed Partnership 

facilitated by the H-GAC, Galveston Bay 

Estuary Program, TSSWCB, and U.S. EPA 

 

Concho River Watershed Advisory 

Committee facilitated by the Upper 

Colorado River Authority, TSSWCB, U.S. 

EPA, and Texas Institute for Applied 

Environmental Research;   

 

Year 

Developed 

2014 

 

 

2007 

 

 

 

2011 

 

 

 

 

 

2014 

 

 

2016 

 

 

 

2011 
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Cypress Creek WPP facilitated by The 

Meadows Center, TCEQ, Texas A&M 

AgriLife Extension, City of Wimberley, 

Blue Hole, Hays Trinity Groundwater 

Conservation District, U.S. EPA, Hays 

County, Texas Clean Rivers Program, City 

of Woodcreek, Texas Water Development 

Board, TSSWCB, Guadalupe-Blanco River 

Authority (GBRA), and the Wimberley 

Valley Watershed Association;  

 

Eight Total Maximum Daily Loads for 

Indicator Bacteria in Dickinson Bayou and 

Three Tidal Tributaries; facilitated by 

TCEQ 

 

Double Bayou Watershed Partnership 

facilitated by Galveston Bay Estuary 

Program, TCEQ, TSSWCB, Houston 

Advanced Research Center, U.S. Geologic 

Survey, and Shead Conservation Solutions 

 

Geronimo Creek Watershed Partnership 

facilitated by Texas A&M AgriLife 

Extension Service and TSSWCB;  

 

One Total Maximum Daily Load for 

Bacteria in the Lower San Antonio River; 

facilitated by TCEQ 

 

One Total Maximum Daily Load for 

Bacteria in Peach Creek; facilitated by 

TCEQ 

 

Landowners and entities in the Pecos River 

watershed, facilitated by AgriLife 

Extension, TWRI and TSSWCB; 

 

Plum Creek Watershed Partnership and 

facilitated by Texas AgriLife Extension 

Service and TSSWCB; 

 

Lampasas River Watershed Partnership 

facilitated by Texas A&M AgriLife 

Research and TSSWCB;  

 

Landowners and entities in the Leon River 

watershed, facilitated by Brazos River 

Authority and TSSWCB; 

 

2015 

 

 

 

 

 

 

 

 

 

 

2012 

 

 

 

 

2016 

 

 

 

 

 

2012 

 

 

 

2008 

 

 

 

2008 

 

 

 

2008 

 

 

 

2008; 2014 

 

 

 

2012 

 

 

 

2012 
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Nueces River Watershed Partnership 

facilitated by the Nueces River Authority 

and TSSWCB  

 

Landowners and entities in the San Bernard 

River watershed, facilitated by the 

Houston-Galveston Area Council and 

TCEQ; 

 

The Lake Granbury Watershed Protection 

Plan Stakeholders Committee facilitated by 

the Brazos River Authority and TCEQ; 

 

Mill Creek Watershed Partnership 

facilitated by Texas A&M AgriLife 

Extension Service and the TSSWCB; 

 

Upper Cibolo Creek Watershed Partnership 

facilitated by the City of Boerne, Texas 

landowners and entities in the Upper 

Cibolo Creek watershed and the TCEQ; 

 

One TMDL for Bacteria in Upper Oyster 

Creek prepared by the TCEQ; 

 

Upper San Antonio River Watershed 

Partnership facilitated by Texas A&M 

AgriLife Research, San Antonio River 

Authority, and the TCEQ 

2016 

 

 

 

2013 

 

 

 

 

2011 

 

 

 

2015 

 

 

 

2013 

 

 

 

 

2007 

 

 

2007; 

ongoing 

 

 

 

Watershed Information 

 

Watershed or Aquifer Name(s) 
Hydrologic Unit 

Code (12 Digit) 
Segment ID 

Category on 

2014 IR 
Size (Acres) 

Adams and Cow Bayous 

120100051100, 

120100051001, 

120100051002, 

120100051003, 

120100051004, 

120100051005 

0508, 0508A, 

0508B, 0508C, 

0511, 0511A, 

0511B, 0511C, 

0511E 

4a 160,000 

Arroyo Colorado (Lower, Middle and 

Upper) 

121102080700,  

121102080600, 

121102080100 

2201 and 2202 5c 1,169,920 

Attoyac Bayou 120200050301 – 

120200050307, 

120200050401 – 

120200050406,  

0612 5b 354,629 

Bastrop Bayou Tidal 120402050400 1105 5c 138,880 

Buck Creek 111201050204, 

111201050208, 

111201050303, 

0207 5b 184,960 
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111201050305 – 

111201050307, 

111201050401 – 

111201050407, 

111201050501 – 

111201050502 

Cedar Bayou Tidal 120402030101, 

120402030102, 

120402030103, 

120402030104, 

120402030105, 

120402030106 

0901 5c 92,800 

Concho River 120800041104 

120800070204 

120901010206 

120901020101 

120901020103 

120901020201- 

120901020205 

120901020306 

120901020501 

120901020505- 

120901020509 

120901030402- 

120901030404 

120901030504 

120901030601- 

120901030602 

120901030701- 

120901030706 

120901030801- 

120901030804 

120901030901- 

120901030909 

120901031001- 

120901031006 

120901031101- 

120901031105 

120901040101 

120901040102 

120901040104 

120901040106 

120901040107 

120901040203 

120901040204 

120901040301- 

120901040303 

120901040305 

120901040401 

120901040403 

120901040404 

120901040406- 

1421 5c 4,200,000 
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120901040408 

120901040502- 

120901040505 

120901040508- 

120901040510 

120901050101- 

120901050107 

120901050201- 

120901050207 

120901050301 

120901050302 

120901050304- 

120901050308 

120901050401- 

120901050407 

120901040103 

120901040105 

120901040108 

120901040205- 

120901040207 

120901040304 

120901040306 

120901040402 

120901040405 

120901040501 

120901040506 

120901040507 

120901020102 

120901020302- 

120901020305 

120901020401- 

120901020408 

120901020502- 

120901020504 

120901090102 

120901090103 

120901090104 

Cypress Creek 121002030202 1815 SI  24,328 

Dickinson Bayou 120402040200 1103 5a 63,287 

Double Bayou 120402020100 2422B 

2422D 

5c 

5c 

89,325 

Geronimo Creek (including its tributary, 

Alligator Creek) 

121002020110, 

121002020111 

1804A 5c 44,152 

Gilleland Creek 120903010106 1428C 4a 52,866 

Lake O’ The Pines 111403050401, 

111403050402, 

111403050403, 

111403050404, 

111403050405, 

111403050406, 

111403050407, 

111403060101 

0403   
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Spring Creek 120401020201, 

120401020205, 

120401020209, 

120401020212, 

120401020213 

1008 5c, 5c  

 

100,148 

Spring Branch 120401030101, 

120401030102, 

120401030104, 

120401030105, 

120401030110 

1010C 5c  

 

114,773 

Mill Creek 1207010402 1202K 5c 256,000 

North and South Llano River 12090202, 

12090203 

1415_05, 

1415_06 

1 605,622 

604,228 

Navasota River 120701030201-

204; 0307, 0309; 

0401-0407; 0501-

0510; 0601-0604; 

0701-0707; 0801-

0804  

1209 5b 1,002,056 

Plum Creek 110901050702, 

110901050703, 

111002030102, 

111301050208, 

111302090204, 

120100040204, 

120301010104, 

120500030306, 

120601020401, 

120702010804, 

120702010805, 

120800020403, 

121002030401 – 

121002030403 

1810 4b 288,240 

 
Lampasas River (Lampasas River above 

Stillhouse Hollow Lake, Rocky Creek, 

Sulphur Creek, Simms Creek) 

 

120702030101 – 

120702030509 

1217 

1217A 

1217B 

1217C 

1217D 

5c 

5b 

2 

2 

5c 

 
 
839,800 

Leon River below Proctor Lake  120702010501 – 

120702010509, 

120702010601 – 

120702010605, 

120702010701 – 

120702010705, 

120702010801 – 

120702010806, 

120702010901 – 

120702010908, 

120702011002 

1221 5c 871,488 

Lower Nueces River 121101110701, 

121101110705  

2102 5c 116,862 

Lower San Antonio River 121003030202, 1901 4a 776,863 
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121003030205, 

121003030206, 

121003030403, 

121003030404, 

121003030501, 

121003030503, 

121003030505, 

121003030604 – 

121003030608, 

121003040405 

San Bernard River 120904010101, 

120904010102, 

120904010104, 

120904010109, 

120904010205, 

120904010207, 

120904010302, 

120904010304 – 

120904010306, 

120904010308 

1301 

1302 

1302A 

1302B 

5c 

5a 

5c 

5c 

672,000 

Lake Granbury 120602010601 – 

0608, 

120602010701 – 

0706, 

120602010801 – 

120602010809, 

120602010901 – 

120602010907, 

120602011001 – 

120602011004, 

120602011101 – 

120602011110, 

120602011201 – 

120602011208 

1205 2 1,335,138 

Upper Cibolo Creek 1210030402 1908 5c 49,210 

Upper Oyster Creek 120402050100, 

120402050200, 

120701040403 

1245C 

1245D 

1245F 

1245I 

 

5b 

 

65,649 

Upper San Antonio River (and Apache 

Creek, Alazan Creek, San Pedro Creek, 

Sixmile Creek, Picosa Creek, Martinez 

Creek) 

1210030306 1911 

1911B 

1911C 

1911D 

1911E 

1911H 

1911I 

5c 

5a 

5a 

5a 

5c 

5c 

5c 

80,000 
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Water Quality Impairment 

 

Describe all known causes (i.e., pollutants of concern) and sources (e.g., agricultural, silvicultural) of water quality 

impairments or concerns from any of the following sources: 2014 Texas Integrated Report, Clean Rivers Program Basin 

Summary/Highlights Reports, or other documented sources. 

This project will continue statewide implementation of the TWON program. Watersheds and aquifers will be selected 

in collaboration with the TSSWCB and with input from other interested groups including groundwater conservation 

districts (GCDs), County Extension Agents (CEAs), river authorities and Soil and Water Conservation Districts 

(SWCDs). Many of the watersheds and aquifers selected are described in the Texas NPS Management Program or 

identified as impaired in the 2014 Texas Integrated Report.   

 

The U.S. Geological Survey (USGS, DeSimone et al. 2009) reported that nitrate was the most commonly detected 

contaminant in private wells derived from man-made sources at concentrations greater than the EPA Maximum 

Contaminant Level (MCL). A second finding was that total coliform bacteria were detected in 34% of sampled wells. 

The MCL goal for fecal coliform bacteria, including Escherichia coli, in drinking water is zero.  

 

For 2003-2008, the TWDB reported that for the 3,861 private water wells sampled, the percentage of wells exceeding 

the nitrate MCL varied from 2% to 50% each year, depending on the region. Additionally, results of well screenings 

conducted by the Texas A&M AgriLife Extension Service from 2003-2009 indicated that about 33% of private wells in 

Texas contain coliform bacteria. 

 

Segment ID Body Name Impairment Code 

0207 Buck Creek (Lower Prairie Dog Town Fork) Bacteria 5b 

0508 and 0511 Adams and Cow Bayou Bacteria, Depressed DO, pH 4a 

0612 Attoyac Bayou Bacteria 5b 

0901 Cedar Bayou Tidal Bacteria, PCBs, Dioxin 5c, 5a, 5a 

1105 Bastrop Bayou Tidal Bacteria 5c 

1103 Dickinson Bayou Bacteria, Depressed DO 

Dioxin, PCBs 

5a and 5b 

5a and 5a 

1202K Mill Creek Bacteria 5c 

1804A Geronimo Creek Bacteria 5c 

2311 Upper Pecos River Depressed DO 5c 

1810 Plum Creek Bacteria 4b 

1209 Navasota River Bacteria 5c 

1217B Sulphur Creek Depressed DO 5c 

1217D North Fork Rocky Creek Depressed DO 5b 

1221 Leon River below Proctor Lake Bacteria 5c 

1221A Resley Creek Bacteria and Depressed DO 5b and 5b 

1221D Indian Creek Bacteria 5b 

1221F Walnut Creek Bacteria 5c 

1901 Lower San Antonio River Bacteria 4a 

1301 San Bernard River Tidal Bacteria 5c 

1302 San Bernard River Above Tidal Bacteria 5b 

1302A Gum Tree Branch Bacteria 5b 

1302B West Bernard Creek Bacteria and Depressed DO 5b and 5c 

1421 Concho River Bacteria and Depressed DO 5c and 5c 

2102 Lower Nueces TDS 5c 

2201 and 2202 Arroyo Colorado Bacteria 5c 

2422B Double Bayou West Fork Bacteria, Depressed DO 

Dioxin, PCBs 

5c and 5b 

5a and 5a 

2422D Double Bayou East Fork Bacteria, Dioxin, PCBs 5c, 5a, 5a 
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Water Quality Concerns 

0612 Attoyac Bayou Bacteria CN 

0207 Buck Creek Chlorophyll-a CS 

0207A Buck Creek from OK state line to S of Hedley Nitrate CS 

1804A Geronimo Creek Nitrate CS 

1217B Sulphur Creek Depressed DO CS 

1221 Leon River Below Proctor lake Chlorophyll-a CS 

  Depressed DO CS 

1221A Resley Creek Chlorophyll-a CS 

  Nitrate CS 

  Bacteria  CN 

  Orthophosphorus CS 

1221B South Leon River Depressed DO CS 

1221D Indian Creek Depressed DO CN 

  Nitrate CS 

  Orthophosphorus CS 

1205 Lake Granbury Chlorophyll-a CS 

1901 Lower San Antonio River Bacteria CN 

  Chlorophyll-a CS 

  Nitrate CS 

  Orthophosphorus CS 

  Total phosphorus CS 

2311 Upper Pecos River Bacteria CN 

  Chlorophyll-a CS 

  Depressed DO CS 

  Golden alga CN 

1810 Plum Creek Depressed DO CS 

  Nitrate CS 

  Orthophosphorus CS 

  Total phosphorus  CS 

1301 San Bernard River Tidal Chlorophyll-a CS 

1302 San Bernard River Above Tidal Depressed DO CS 

1302A Gum Tree Branch Bacteria CN 

  Depressed DO CS 

1302B West Bernard Creek Depressed DO CS 

Special Interest 

0207A Buck Creek Bacteria WAP 

1205 Lake Granbury Bacteria WAP 

1217 Lampasas River Above Stillhouse Hollow 

Lake  

Bacteria WAP 

1415 Upper Llano       - WAP 

1815 Cypress Creek Depressed DO, Impaired fish 

community, Impaired habitat, 

Impaired macrobenthic 

community 

WAP 
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Project Narrative 

 

Problem/Need Statement 

Over 1,000,000 private water wells in Texas provide water to citizens in rural areas and increasingly to those living on 

small acreages in the rural-urban interface. Public drinking water supplies are generally of good quality and are 

monitored through requirements of the federal Safe Drinking Water Act; however, private well owners are 

independently responsible for monitoring the quality of their wells and frequently at greater risk for exposure to 

compromised water quality.   

 

Management and protection of private water wells are under the control of the landowner, and therefore, depend 

primarily on education rather than regulation. To address the issues described above, which affect both surface water 

and groundwater, SCSC, BAEN and TWRI have developed TWON to deliver a science-based, community-responsive 

education curriculum. TWON focuses on protecting groundwater quality and aquifer integrity, and also complements 

the successful Texas Watershed Steward program by emphasizing the importance of implementing BMPs. The two 

most common private well pollutants, fecal coliform bacteria and nutrients, also are the most frequent cause of 

waterbody impairment or concern in Texas. It is likely that in many cases, local release of fecal coliform bacteria and 

nutrients is not limited to contamination of the property owner’s private well and that these contaminants are 

transported off-site and contribute to pollutant loadings in surface waterbodies.  

 

TWON provides training to Texans regarding water quality and BMPs for protecting their wells and surface waters, 

which averts off-site transport of contaminants (bacteria and nutrients) to surface waters, prevents contamination of 

underlying aquifers, and safeguards the health of landowners and their families. As a result, this program supports on-

going watershed protection planning efforts being conducted by TSSWCB and others by expanding the reach of these 

programs to additional audiences and resulting in greater BMP implementation for water quality improvement and 

protection. This project builds upon and continues the impact of TSSWCB projects #10-04 and 13-08, “Preventing 

Water Quality Contamination Through the Texas Well Owner Network” and “Statewide Delivery of the Texas Well 

Owner Network.” Project information is at twon.tamu.edu, and a final report for the initial TWON project (10-04) is 

available at http://twri.tamu.edu/media/545634/tr-463.pdf. 

 

 

Project Narrative 

 

General Project Description (Include Project Location Map) 

This project will continue statewide implementation of the TWON program, which builds institutional and local 

capacity to improve and protect both well water and surface water quality by improving awareness of water quality 

issues and increasing knowledge of BMPs. The training includes methods for safeguarding well water quality for 

landowners and their families and others relying on the availability of high quality groundwater stored by aquifers.  

Because improved understanding of water quality, human impacts and management practices to improve well and 

surface water quality will help to forestall off-site transport of coliform bacteria and nutrients to surface waters, TWON 

is an effective tool to bring to bear in WPP and TMDL implementation where investigations indicate bacterial and 

nutrient contributions. The program is delivered through (1) “Well Educated” programs of 4-6 hours, (2) “Well 

Informed” programs of 1-2 hours, and (3) evaluation of the program so that needed modifications and improvements 

can be made. Both versions of the program include opportunities for participants to have a water well sample screened 

for bacteria, nitrate and total dissolved solids (TDS). Program activities, deliverables, accounting and reporting will be 

managed by TWRI in cooperation with SCSC and BAEN. 

 

TWON Water Well Events. A total of 60 Well Informed and Well Educated programs will be delivered; a minimum of 

30 TWON Well Informed (approximately 10 each year) and 30 TWON Well Educated (approximately 10 each year) 

programs will be delivered throughout the project to provide wellhead protection information and recommendations for 

remediating well contamination, if appropriate. Educational materials such as the TWON Handbook, factsheets and 

PowerPoint modules developed through TSSWCB projects #10-04 and 13-08, “Preventing Water Quality 

Contamination Through the Texas Well Owner Network” and “Statewide Delivery of the Texas Well Owner Network,” 

mailto:twon.tamu.edu
http://twri.tamu.edu/media/545634/tr-463.pdf
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will be used. Trainings will be delivered by the TWON Coordinator, BAEN and/or SCSC Program Specialists and/or 

the SCSC Associate Professor and Extension Specialist, as appropriate. TWON educational programs are delivered in 

two forms: 1) Well Informed events will be scheduled for areas where the watershed coordinator or CEA recommends 

short and extremely focused events not lasting more than 2 hours, and 2) Well Educated programs will usually be 

delivered in other areas for more comprehensive, specific topics through a 4- to 6-hour event.    

 

TWON Educational Program Topics. The TWON education curriculum emphasizes BMPs for safeguarding private 

well water quality and aquifer integrity. The TWON curriculum and publications include the following topics: 

• Interpretation of well water screening results 

• Watershed and groundwater hydrology and the importance to neighbors and the public of safeguarding aquifer 

integrity and groundwater quality 

• Proper siting of drinking water wells and avoiding improper well construction techniques 

• Proper maintenance and protection of the wellhead 

• Proper household waste management 

• Improperly sited and functioning on-site wastewater treatment systems 

• Maintenance, aging and failure of on-site wastewater treatment systems 

• Effects of land use changes on well water quality 

• Locating and properly plugging abandoned wells 

 

Selection of Screening/Training Locations. SCSC will collaborate with the TSSWCB and other state and local 

organizations to select locations for TWON events. SCSC will coordinate efforts with state agencies and organizations 

already involved in WPP/TMDL processes or who are planning future WPP/TMDL processes in specific watersheds.   

 

Well Water Analyses. For both TWON Well Educated and Well Informed events, participants will be encouraged to 

arrive with private well water samples, collected using the Soil, Water and Forage Testing Laboratory water collection 

procedures (http://soiltesting.tamu.edu/files/waterweb1.pdf). Samples will be screened for nitrate, salinity 

concentrations and arsenic for areas where these contaminants are of concern according to the Texas NPS Management 

Program Appendix D Groundwater Constituents of Concern Report. For participants with positive results, remediation 

instructions and/or a recommendation and instructions will be given for sending follow-up samples to an accredited 

NELAC laboratory to perform drinking water analyses.  

 

Screening for E. coli bacteria will either be conducted on-site or at Texas A&M University by the SCSC Program 

Specialist or nearby NELAC-certified laboratory representatives will be available at the beginning of the program to 

accept samples for analyses at their laboratories or participants will be issued a discounted voucher to be taken to the 

nearest cooperating NELAC-certified lab. During most of the screenings, results of bacterial analyses will not be 

available before the training is completed. Bacterial screening results and remediation instructions or recommendations 

for additional testing will be emailed or mailed to the participants, which allows them to receive bacterial screening 

results privately. Participants who use the voucher provided during the longer 4- to 6-hour trainings to submit a sample 

for bacterial analyses to a NELAC-certified lab will have begun the recommended practice of testing their water 

annually for fecal-indicator bacteria. TWON will request participants’ permission to receive copies of bacterial lab 

results so that appropriate remediation recommendations and materials may be forwarded to those with positive 

analyses. 

 

Most participants will be responsible for the cost of their water sample screening analysis (approximately $10-

$20/sample depending on the laboratory or supplies used). Previous experience with private well water screenings has 

indicated that requiring a nominal fee improves attendance because the community perceives the program as being 

developed for all rather than targeting those with financial need. However, for underserved and student audiences, and 

by individual request through the CEA or watershed coordinator, costs of analyses will be underwritten by the project 

through the purchase of necessary supplies.  

 

 

http://soiltesting.tamu.edu/files/waterweb1.pdf


TSSWCB CWA §319(h) 
Project 17-10  

6/24/2020 

Page 16 of 24 

 

 

As a result of the training, participants will more clearly understand the relationships between practices in or near their 

well and the quality of water available for their families and other families pumping from the same formation. To 

increase delivery of the educational materials to a greater audience, any new or updated TWON educational materials 

will continue to be posted online (http://twon.tamu.edu/fact-sheets/) as they are developed to make them readily 

available to the public. 

 

Assessment. An evaluation approach that was developed through TSSWCB projects #10-04 and #13-08 will be used to 

measure both knowledge and behavior changes of program participants. A pre-test/post-test evaluation strategy will be 

implemented at the beginning and end of each training event. The pre-test will ask knowledge-based questions and the 

post-test will measure knowledge change of participants. In addition, the post-test will include 'intentions to change' 

questions that will focus on behaviors that participants should adopt based on what they have learned.  

 

A one year follow-up evaluation instrument will also be administered to participants via online technology. Emails will 

be sent to program participants to determine which practices were adopted one year after the program.  

 

 
 

http://twon.tamu.edu/fact-sheets/
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Tasks, Objectives and Schedules 

 

Task 1 Project Administration 

Costs Federal $9,099 Non-Federal $6,066 Total $15,165 

Objective To effectively administer, coordinate and monitor all work performed under this project including 

technical and financial supervision and preparation of status reports 

Subtask 1.1 TWRI will prepare electronic quarterly progress reports (QPRs) for submission to the TSSWCB. QPRs 

shall document all activities performed within a quarter and shall be submitted by the 1st of January, 

April, July and October. QPRs shall be distributed to all Project Partners. 

Start Date Month 3 Completion Date Month 42 

Subtask 1.2 TWRI will perform accounting functions for project funds and will submit appropriate Reimbursement 

Forms through sponsored research services (SRS) to TSSWCB at least quarterly. 

Start Date Month 1 Completion Date Month 42 

Subtask 1.3 TWRI will host coordination meetings or conference calls, at least quarterly, with Project Partners to 

discuss project activities, project schedule, communication needs, deliverables and other requirements. 

TWRI will develop lists of action items needed following each project coordination meeting and 

distribute to project personnel. 

Start Date Month 1 Completion Date Month 42 

Subtask 1.4 TWRI and SCSC will attend and participate in the Texas Groundwater Protection Committee and 

subcommittee meetings, Texas Alliance of Groundwater Districts conferences, and other meetings as 

appropriate to communicate project goals, activities and achievements accomplished to affected parties. 

Start Date Month 1 Completion Date Month 42 

Subtask 1.5 TWRI, in collaboration with SCSC, will maintain the TWON website (twon.tamu.edu) to serve as a 

clearinghouse for TWON information and resources. Unique visitors will be tracked through the website 

and reported in QPRs.    

Start Date Month 1 Completion Date Month 42 

Subtask 1.6 TWRI, in collaboration with SCSC, will develop a Final Report that summarizes activities completed 

and conclusions reached during the project and discuss the extent to which project goals and measures 

of success have been achieved. 

Start Date Month 33 Completion Date Month 42 

Deliverables • QPRs in electronic format 

• Reimbursement Forms and necessary documentation in hard copy format 

• Final Report in electronic and hard copy formats 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

http://twon.tamu.edu/
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Tasks, Objectives and Schedules 

 

Task 2 Coordination and delivery of TWON screenings and trainings 

Costs Federal $404,917 Non-Federal $269,944 Total $674,861 

Objective Deliver a total of 60 TWON Well Informed 1- to 2-hour screenings and TWON Well Educated 4- to 6-

hour trainings in priority watersheds and aquifers. 

Subtask 2.1 SCSC will continue to employ an Extension Program Specialist who will serve as the full-time TWON 

Program Coordinator and will be responsible for the general oversight and coordination of all project 

activities and for promoting, coordinating and/or delivering the TWON training events. SCSC will 

coordinate with the TSSWCB and other state and local organizations already involved in WPP/TMDL 

processes or who are planning future WPP/TMDL processes in specific watersheds to select locations 

for the TWON Well Educated and Well Informed events. SCSC and TSSWCB will periodically make 

collaborative decisions to re-prioritize and add/remove locations from the list. 

 Start Date Month 1 Completion Date Month 42 

Subtask 2.2 SCSC with assistance from TWRI will develop and disseminate informational materials to actively 

market TWON events including news releases, internet and social media postings, newsletter 

announcements, public/conference presentations, flyers, etc. As appropriate, TWRI will include 

information on the project in the txH2O, Conservation Matters e-letter and AgriLife Today. All 

announcements, letters and publications will be provided to the TSSWCB for review and comment prior 

to dissemination. 

Start Date Month 1 Completion Date Month 42 

Subtask 2.3 Deliver 1- to 2-hour Well Informed events to provide well-head protection information and 

recommendations for remediating well contamination, if appropriate. Well Informed educational events 

will be delivered by the SCSC Associate Professor and Extension Specialist, TWON Coordinator and/or 

the SCSC Program Specialist as appropriate. A minimum of 30 Well Informed events (approximately 10 

each year) will be delivered throughout the project. Events will include an opportunity for participant 

water samples to be screened for fecal indicator bacteria, nitrate and TDS and an overview of the well 

management topics discussed in more detail during comprehensive TWON Well Educated Events. 

Start Date Month 1 Completion Date Month 42 

Subtask 2.4 Deliver 4- to 6-hour TWON Well Educated events in selected watersheds, with the minimum goal being 

30 events delivered throughout the course of the project (approximately 10 each year) to increase local 

understanding of the factors that can adversely impact well water quality, and provide information and 

tools to prevent and/or resolve them. Well Educated events will include a well water quality screening 

opportunity for participants. Well Educated events will be delivered by the TWON Coordinator and a 

combination of the BAEN and SCSC Program Specialists and the SCSC Associate Professor and 

Extension Specialist. 

Start Date Month 1 Completion Date Month 42 

Deliverables • List of program delivery watersheds selected in cooperation with TSSWCB, updated as needed 

• Delivery of at least 30 (10 each year) 4- to 6-hour TWON Well Educated events 

• Delivery of at least 30 (10 each year) 1- to 2-hour TWON Well Informed events 

• Meeting notices, materials, agendas and attendance lists for TWON events 

• Press releases, newspaper articles, newsletters and other public information, as developed and 

disseminated 
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Tasks, Objectives and Schedules  

 

Task 3 Evaluate TWON effectiveness 

Costs Federal $40,947 Non-Federal $27,298 Total $68,245 

Objective To measure both knowledge and behavior changes of individuals participating in the program 

Subtask 3.1 SCSC will administer pre-test and post-test evaluations to evaluate knowledge increases by individuals 

participating in TWON regarding program principles, appropriate BMPs addressing proper private well 

management, participant satisfaction with the program and attendees’ intentions to change their 

behavior as a result of their participation. 

Start Date Month 1 Completion Date Month 42 

Subtask 3.2 SCSC will administer one-year follow-up evaluations via online techniques to assess behavior changes 

adopted and other activities by TWON Well Educated participants. 

Start Date Month 1 Completion Date Month 42 

Subtask 3.3 SCSC will analyze results obtained from the pre-test/post-test and one-year follow-up evaluations using 

descriptive summary statistics. SCSC will modify the educational program and materials as appropriate. 

Start Date Month 3 Completion Date Month 42 

Deliverables • Pre-test/post-test evaluation results for TWON training 

• Follow-up evaluations for TWON training 

 
Project Goals (Expand from Summary Page) 

 

This project will continue statewide implementation of the TWON through (1) Well Educated programs of 4 to 6 hours, 

and (2) Well Informed programs of 1 to 2 hours. The goals of the project are to improve and protect both groundwater 

and surface water quality by increasing awareness of water quality issues and knowledge of BMPs through improved 

private well management. Project goals will be achieved through (1) 30 (approximately 10 per year) Well Educated 

programs, (2) 30 (approximately 10 per year) Well Informed programs, and (3) evaluation of the program to measure 

knowledge gained, BMPs adopted and to determine if modifications and improvements need to be made to the 

programs. Both versions of the program include opportunities for participants to have a water well sample screened for 

fecal indicator bacteria, nitrate and TDS. If water quality standards are exceeded, recommendations for determining 

contamination sources and resolving issues are provided. 

 

 

Measures of Success (Expand from Summary Page) 

 

Increase well owner awareness of water quality issues and knowledge of BMPs through: 

o Distribution of TWON publications and delivery of TWON well screenings and trainings 

o Delivery of 60 TWON Well Educated and Well Informed events. 

o Delivery of at least 30 (approximately 10 each year) 4 to 6-hour TWON Well Educated programs in 

selected watersheds 

o Delivery of at least 30 (approximately 10 each year) 1- to 2-hour TWON Well Informed programs. 

Measure impact of program delivery through: 

o Numbers of citizens participating in TWON programs and unique visitors to website 

o Increased knowledge and understanding of individuals participating in the program, as measured by 

pre-/post-tests and one-year follow-up evaluations 

o Intention to adopt or adoption of recommended BMPs as indicated by pre-/post-tests and one-year 

follow-up evaluations. 
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2012 Texas NPS Management Program Reference (Expand from Summary Page) 

 

Components, Goals, and Objectives 
Component 1 – Explicit short- and long-term goals, objectives and strategies that protect surface and ground water. 
LTG: Protect and restore water quality affected by NPS pollution through assessment, implementation and education 

1.   Focus NPS abatement efforts …and available resources in watersheds and aquifers as identified as 

impacted by NPS pollution. 

2.   Support  the  implementation  of  state,  regional,  and  local  programs  to  prevent  NPS  pollution  through               

assessment …and education. 

4.   Support the implementation of state, regional, and local programs to reduce NPS pollution to groundwater through 

the Texas Groundwater Protection Strategy, based on the potential for degradation with respect to use. 

7.   Increase overall public awareness of NPS issues and prevention activities. 

 

STG Two – Implementation:  Implement TMDL I-Plans and/or WPPs and other state, regional and local 

plans/programs to reduce NPS pollution…potentially degraded with respect to use criteria by NPS pollution. 

• Objective C – Develop and implement BMPs to address NPS constituents of concern in aquifers identified 

as impacted by or vulnerable to NPS pollution. 

 

STG Three – Education: Conduct education and technology transfer activities to help increase awareness of NPS 

pollution and activities which contribute to the degradation of waterbodies, including aquifers, by NPS. 

•   Objective A – Enhance existing outreach programs at the state, regional, and local levels to maximize 

the effectiveness of NPS education. 

•   Objective B – Administer programs to educate citizens about water quality and their potential role 

in causing NPS pollution. 

•   Objective D – Conduct outreach through the CRP, AgriLife Extension, SWCDs, and others to enable 

stakeholders and the public to participate in decision-making and provide a more complete understanding 

of water quality issues and how they relate to each citizen. 

Objective E – Implement outreach and education activities identified in the Texas Groundwater Protection Strategy to 

prevent NPS impacts to groundwater. 

Component 2 - Working partnerships and linkages to appropriate State, interstate, Tribal, regional, and local entities, 

private sector groups, and Federal agencies. 

Component 3 - Balanced approach that emphasizes both statewide NPS programs and on-the-ground management of 

individual watersheds. 

 

 

EPA State Categorical Program Grants – Workplan Essential Elements 

FY 2014-2018 EPA Strategic Plan Reference 

Strategic Plan Goal – Goal 2 Protecting America’s Waters 

Strategic Plan Objective – Objective 2.2 Protect and Restore Watersheds and Aquatic Ecosystems 
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Part III – Financial Information 

 

 

 

Budget Summary 

 

Federal $454,963  % of total project  60% 

Non-Federal $303,308  % of total project   40% 

Total $758,271  Total  100% 

 

Category Federal Non-Federal Total 

Personnel $ 294,560 $ 149,226 $ 443,786 

Fringe Benefits $  92,385 $ 37,354 $  129,739 

Travel $  2,785 $ 0 $  2,785 

Equipment $ 0 $ 0 $ 0 

Supplies $  60 $ 0 $  60 

Contractual $ 0 $ 0 $ 0 

Construction $ 0 $ 0 $ 0 

Other $  5,830 $ 10,200 $ 16,030 

    

Total Direct Costs $ 395,620 $ 196,780 $ 592,400 

Indirect Costs (≤ 15%) $ 59,343 $ 55,098 $ 114,441 

Unrecovered IDC  $ 51,430 $ 51,430 

Total Project Costs $ 454,963 $ 303,308 $ 758,271 
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Budget Justification (Federal)  

 

Category Total Amount Justification 

Personnel $ 294,560 • TWRI Program Manager: $55,366 @ 2.094 months ($9,661) 

• TWRI Program Specialist: $43,500 @ 1.386 months ($5,022) 

• SCSC TWON Coordinator: $68,322 @ 35 months ($211,650) 

• SCSC Extension Program Specialist: $56,051 @ 7.2 months ($35,690) 

• BAEN Extension Program Specialist: $51,100 @ 7.2 months ($32,537) 
*named positions are budgeted with a 3% annual pay increase in all years; TBD positions and 

graduate students are budgeted with a 3% pay increase in years after year 1 

*(Salary estimates are based on average monthly percent effort for the entire contract. Actual 

percent effort may vary more or less than estimated between months; but in the aggregate, will 

not exceed total effort estimates for the entire project.) 

*cell phone allowances for project calls/emails during & after business hours & travel are 

occasionally factored into salaries & fringe, but again, will not exceed overall dollar amount 

Fringe Benefits $  92,385 • Fringe benefits for full-time faculty/staff are calculated at 17.5% of salaries 

and $745/month 
*(Fringe benefits estimates are based on salary estimates listed. Actual fringe benefits will vary 

between months coinciding with percent effort variations; but in the aggregate, will not exceed 

the overall estimated total.) 

*cell phone allowances for project calls/emails during & after business hours & travel are 

occasionally factored into salaries & fringe, but again, will not exceed overall dollar amount 

Travel $  2,785 • SCSC Extension Water Resource Specialist, Extension Program Specialist 

and TWON Coordinator travel for TWON Well Educated trainings, 

TWON Well Informed screenings and related meetings statewide includes 

mileage at the state rate. Lodging and per diem are also included at the 

state rate for the locations when an overnight stay is necessary due to 

distance and associated Concur travel system usage fees. Funds may also 

be for specialist and program specialists to disseminate information 

regarding the successful delivery of the TWON program at national, 

international and state conferences such as the SWCD Directors annual 

conference. Due to COVID-19 travel restrictions, there may be a reduction 

in lodging and per diem expenses. ($685): 

o Up to 10 TWON Well Educated locations/year x 1 night x 3 

individuals (program specialists and other Extension personnel 

necessary for support of training events) x $129 per night + mileage 

at the state rate for trips ranging from 100-500 miles roundtrip 

o Up to 10 TWON Well Informed locations/year x 2 nights x 1 

individual (program specialist) x $129 per night + mileage at the state 

rate for trips ranging from 100-500 miles roundtrip. 

• BAEN Extension Program Specialist travel to TWON Well Educated 

trainings and meetings statewide. Travel includes mileage at the state rate; 

lodging and per diem are also included at the state rate for the locations 

when an overnight stay is necessary due to distance; and associated Concur 

travel system usage fees. ($2,100): 

• a minimum of 10 TWON Well Educated locations/year x 1 night x 1 

individual (BAEN program specialist or Extension specialist) x $129 

per night + mileage at the state rate for trips ranging from 100-500 

miles roundtrip 

Equipment $ 0 • N/A 

Supplies $ 60 • SCSC and BAEN supplies for materials to support trainings ($60) 

Contractual* $ 0 • N/A  

Construction $ 0 • N/A 
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Other $  5,830 • Data Analysis Team services – website maintenance ($500) 

• Communications Services – press releases, flyers, content, editing ($ 

5,135) 

• SCSC costs for printing training and screening materials ($150) 

• Postage ($45) 

•  

Indirect $ 59,343 • 15% of modified total direct costs. 
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Budget Justification (Non-Federal)  

 

Category Total Amount Justification 

Personnel $ 149,226 • TWRI Director, $205,400 @ 1.59 months ($28,866) 

• SCSC Extension Water Resource Specialist, $96,714 @ 10.62 months 

($90,876) 

• BAEN Extension Specialist & Associate Professor, $115,767 annually @ 

2.88 months ($29,484) 
*named positions are budgeted with a 3% annual pay increase in all years; TBD positions and 

graduate students are budgeted with a 3% pay increase in years after year 1 

*(Salary estimates are based on average monthly percent effort for the entire contract. Actual 

percent effort may vary more or less than estimated between months; but in the aggregate, will 

not exceed total effort estimates for the entire project.) 

Fringe Benefits $ 37,354 • Fringe benefits for full-time faculty/staff are calculated at 17.5% of salaries 

and $745/month 
*(Fringe benefits estimates are based on salary estimates listed. Actual fringe benefits will 

vary between months coinciding with percent effort variations; but in the aggregate, will not 

exceed the overall estimated total.) 

Travel $ 0 • N/A 

Equipment $ 0 • N/A 

Supplies $ 0 • N/A 

Contractual* $ 0 • N/A 

Construction $ 0 • N/A 

Other $ 10,200 • Water Well Screening @ $10,200  (~$10/sample * 34 samples/screening * 

30 screenings) 

Indirect $ 55,098 Indirect costs on the non-federal portion is calculated at: 

• Texas A&M AgriLife Extension Service’s negotiated IDC rate: 28% 

$196,780 * 0.28 = $55,098 

Unrecovered 

indirect cost 

$ 51,430 Unrecovered indirect costs from the federal portion are calculated at: 

• AgriLife Extension negotiated rate: 28% - 15% = 13% 

$395,620 * 0.13 = $51,430 

 


